
MARYLAND TRANSPORTATION AUTHORITY 
MONTHLY CAPITAL COMMITTEE MEETING 

FRIDAY, MARCH 6, 2015 
PT. BREEZE HEADQUARTERS BUILDING 

BALTIMORE, MD 
 

OPEN SESSION 
 
 

MEMBERS ATTENDING:  Rev. Dr. William C. Calhoun, Sr.  
     William K. Hellmann, P.E. – via telephone 
     Michael J. Whitson – via telephone 
 
STAFF ATTENDING:  Bruce Gartner 

Deb Sharpless 
Dan Williams 
James Harkness 
Will Pines 
Dave LaBella 
Bob Jordan 
Koudjo Amouzou 

     Jessica Mettle 
     Meshelle Howard  
     Kelly Melhem 
     Paul Truntich 
     Todd Coleman 
     Sabrina Beverley 
     Kimberly Millender, Esquire 
     Chris Thompson 
 
OTHERS ATTENDING:  Dennis Schrader, MDOT – via telephone 

Neil Leary, GEC 
      
 
At 9:05 a.m. the meeting of the Maryland Transportation Authority (MDTA) Capital 
Committee was called to order by Chairman Calhoun. 
 
APPROVAL- CLOSED AND OPEN SESSION MINUTES OF FEBRUARY 5, 2015 
 
Upon motion by Member Whitson and seconded by Member Hellmann, the Closed and 
Open Session meeting minutes of the Capital Committee’s Meeting held on February 5, 
2015 were unanimously approved. 
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APPROVAL CONTRACTS 
 
Contract No. FT 2771-000-006 – I-95 and I-395 Superstructure and Pier 
Modifications    
   
Mr. Will Pines presented this request seeking a recommended approval from the Capital 
Committee to present this Contract No. FT 2771-000-006, I-95 and I-395 Superstructure 
and Pier Modifications to the full MDTA Board at its next scheduled meeting. 
 
The project is to perform repairs at the junction of Northbound Interstate Route 95 and 
Southbound Interstate Route 395 ramp to Northbound Interstate Route 95 south of the 
Fort McHenry Tunnel in Baltimore City. The scope of work includes superstructure and 
pier modifications and drainage pipe replacement to the following bridges as defined in 
the Contract Documents:  
 

1) BCW54601: I-95 NB over Middle Branch  

2) BCW55101: I-95 NB over Hanover Street  

3) BCWT0600: I-395 Ramp F over Middle Branch, I-95 and Ramps G & H  
 

There is an allowance of $300,000.00 for Disposal of Waste Soil, an allowance of 
$300,000.00 for Disposal of Waste Water, an allowance of $100,000.00 for 
Instrumentation, and an allowance of $100,000.00 for Miscellaneous Repairs that was 
included in the Invitation for Bids (IFB) and will only be used if necessary and with prior 
approval of the Construction Manager.   
 
This project was advertised on September 4, 2014.  Four (4) bids were received on 
February 5, 2015 and the responsive bid results were as follows:    
             
         Variance % 
Contractor     Bid Amount  To Eng. Est. 

 
Joseph B. Fay Company   $5,754,144.00   8.87% 
Brawner Builders, Inc.   $5,942,230.00 12.43% 
G.A. & F.C. Wagman, Inc.   $6,890,175.00 30.37% 
Eastern Highway Specialists, Inc.  $6,924,696.50 31.02% 

 
The Engineers Estimate for this project is $5,285,095.00.  It was noted that the low bid 
was 8.87% higher than the Engineer’s Estimate.  Joseph B. Fay Company has 
performed work on prior MDTA projects.  An analysis of the bid compared to the 
Engineer’s Estimate was performed by the Division of Engineering and the low bid 
submitted by Joseph B. Fay Company, was determined to be acceptable.  This project 
was advertised with a Minority Business Enterprise (MBE) participation goal of Nineteen 
Percent (19%) with sub-goals of seven percent (7%) for African American owned and 
four percent (4%) for Asian American-owned companies; and a One Percent (1%) 
Veteran-owned Small Business Enterprise (VSBE) participation goal.  Joseph B. Fay 
Company submitted MBE and VSBE plans that meet the goals.  Notice-to-Proceed 
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(NTP) for this Contract is anticipated in April, 2015. The contract term is Three Hundred 
and Five (305) calendar days from Notice-To-Proceed. 
 
After reviewing and discussing the differences between the Engineer’s Estimate and the 
bid submitted by the recommended Contractor, upon a motion by Member Hellmann 
and seconded by Member Whitson, the Members unanimously recommended approval 
of this contract by the MDTA Board at its next scheduled meeting.  
 
Contract No. MA 2803-000-006 – On Call Drainage and Stormwater Remediation 
 
Mr. Dave LaBella presented this request seeking a recommended approval from the 
Capital Committee to present this Contract No. MA 2803-000-006, On Call Drainage 
and Stormwater Remediation to the full MDTA Board at its next scheduled meeting. 
 

The work includes providing labor, equipment, and materials necessary to perform 
miscellaneous repairs, upgrades, replacements, and new construction for drainage and 
stormwater-related features as directed by the Engineer. This work covers storm drain 
systems, stormwater management (SWM) devices, and other improvements in support 
of system preservation and meeting compliance of stormwater permits related to 
National Pollutant Discharge Elimination System (NPDES).  This work may be required 
on any portion (bridge, tunnel, highway, building, and all appurtenances) of any of the 
Authority’s facilities.  

 
There is an allowance of $675,000.00 for Materials for Construction, an allowance of 
$210,000.00 for Specialized Equipment for Construction, an allowance of $200,000.00 
for Specialized Subcontractors for Construction, and an allowance of $3,000.00 for 
Lodging and Meals that was included in the Invitation for Bids (IFB) and will only be 
used if necessary and with prior approval of the Construction Manager.   
 
This project was advertised on September 26, 2014.  Three (3) bids were received on 
January 16, 2015 and the responsive bid results were as follows:    
             
         Variance % 
Contractor    Bid Amount   To Eng. Est. 

 
Concrete General, Inc.  $3,449,494.00  (1.11)% 
MBP Contracting Co., Inc.  $4,429,640.00  26.99% 
Angler Environmental  $5,138,299.00  47.23% 
 
The Engineers Estimate for this project is $3,488,160.00.  It was noted that the low bid 
was 1.11% lower than the Engineer’s Estimate.  Concrete General, Inc. has performed 
work on prior MDTA projects.  An analysis of the bid compared to the Engineer’s 
Estimate was performed by the Division of Engineering and the low bid submitted by 
Concrete General, Inc., was determined to be acceptable.  This project was originally 
advertised as a Small Business Reserve (SBR) Invitation for Bids (IFB) with no MBE or 
VSBE goals.  No SBR Prime Contractors attended the Pre-Bid Meeting, so in the best 
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interests of the State, staff decided to postpone the bid due date and take this project 
back to PRG to re-evaluate the SBR designation and change it to a Small Business 
Preference (SBP) Eligible and add an MBE goal.  An overall MBE participation goal of 
thirty percent (30%) with no sub-goals was added.  Concrete General, Inc. submitted a 
MBE plan that meets the goal.  Notice-to-Proceed (NTP) for this Contract is anticipated 
in April, 2015. The contract term is One Thousand Ninety Five (1095) calendar days 
from Notice-To-Proceed. 
 
After reviewing and discussing the differences between the Engineer’s Estimate and the 
bid submitted by the recommended Contractor, upon a motion by Member Whitson and 
seconded by Member Hellmann, the Members unanimously recommended approval of 
this contract by the MDTA Board at its next scheduled meeting.  
 
Contract No. MR-2859-000-001/6 – On Call Structural Repairs and Miscellaneous 
Modifications 
 
Mr. Koudjo Amouzou presented this request seeking a recommended approval from the 
Capital Committee to present this Contract No. MR 2859-000-001/6, On Call Structural 
Repairs and Miscellaneous Modifications to the full MDTA Board at its next scheduled 
meeting. 
 

The work to be performed under this contract may be required on any portion (bridge, 

tunnel, highway, building, and all appurtenances) of any of the Authority’s facilities.  The 

scope of work includes providing labor, equipment, materials, etc. necessary to perform 

miscellaneous structural, concrete, and other types of repairs, upgrades, replacements, 

and new construction as directed by the Engineer.  The work may include but is not 

limited to the following: 

 

1. Concrete repairs and replacement to Authority structures, piers, pier caps, 

abutments, bridge decks, sidewalks, and other concrete components of bridges, 

roadway features, vent buildings and tunnels. 

2. Jacking bridge steel beams under traffic load and repairing concrete 

 pedestals and restoring bearings on piers and abutments. 

3. Repair damaged concrete toll islands, and other concrete components of toll 

plaza structures. 

4. Provide Maintenance of Traffic. 

5. Concrete and steel repair of signs and high mast light poles. 

6. Crack repairs in concrete by pressure injecting epoxy. 

7. Repair and replacement of Authority structures, bridge piers, pier caps, 

pedestals, abutments, and barriers. 

8. Repair or replace bridge beams, girders, and other structural members. 

9. Repair or replace damaged bridge fender systems and/or dolphins. 

10. Repair or replace concrete or other types of slope protections at bridge piers and 

abutments. 
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11. Repair or replace damaged structures, including but not limited to toll   
 booths, canopies, and concrete toll islands. 
12. Miscellaneous repairs, enhancements and modifications, which may be security 

related or potentially emergency related. 

13. Construction, repair, or replacement of retaining and noise walls.  

14. Repair piers in water and install pile protective devices. 

15. Placement of riprap, grout filled bag, and other methods of scour protection. 

16. Providing access for repairs to Authority structures components, including but not  

limited to suspension cables, suspender ropes, truss members, other 

superstructure and substructure elements, etc. 

17. Repair and replacement of suspension cables, cable wrappings, suspender 

ropes, and other cable components. 

18. Repair, replace, or install various drainage systems, including joint seals, 

troughs, pipes, under drains, downspouts, etc. 

19. Cleaning and painting of various structures components, including lead 

abatement. 

20. Installation, repair, and maintenance of various electronic systems that are part 

and parcel to structures preservation. 

21. Construction, repair, or upgrade to various highway components that are part 

and parcel to structures repairs or replacement, including but not limited to 

roadway, signs, sign structures, lights, light poles, guardrails, impact attenuators, 

travel plazas, etc. 

22. Trouble shooting and repairing structural, mechanical and electrical components. 

in movable span bridges and tunnel ventilation buildings. 

23. Trouble shooting and repairing electrical control systems for movable span 

bridges, weigh scales, and tunnel ventilation buildings. 

24. Working in conjunction with engineering consultants, fabricators, and suppliers to 

design and construct major and complex upgrades to electrical, mechanical, and 

structural drawbridge, tunnel ventilation and pump room components, toll plaza 

and weigh station scales. 

25. Construction, fabrication, repair, replacement, or installation of toll gantry 

structural components. 

26. Perform preservation activities for Authority structures that are part and parcel to 

repairs.  

27. Perform repairs or replacements of storm water management and drainage 

structures. 

28. Performing roadside slope stabilization and repair, including the installation of 

support structures. 

29. Installation of foundation items, such as piles, test piles, drilled systems, etc.  

30. Installing various instrumentation and measuring devices, including performing 

load tests on structures elements. 
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This Contract includes $3,910,000.00 in allowance items which consists of $230,000.00 

for Reimbursable Railroad Permit Expenses, $1,610,000.00 for Materials for Structural 

Repairs, $920,000.00 for Specialized Equipment for Structural Repairs and 

$1,150,000.00 for Specialized Subcontractors. These allowance items will only be used 

if necessary and will not be used without prior approval of the Construction Manager.   

 

This project was advertised on December 10, 2014.  Four (4) bids were received on 

January 13, 2015.  The responsive bid results were as follows:   
 

       % Variance   

Contractor    Bid Amount  To Eng. Est. 

 

MBP Contracting Co., Inc.  $11,681,680.00  (5.47%) 

M.D. Miller t/a Marksmen  $12,659,177.20    2.44% 

Concrete General, Inc.  $14,019,658.00  13.45% 

Marine Technologies   $14,086,855.00  14.00% 

 

The Engineers Estimate for this project is $12,357,075.00.  It was noted that the low bid 

was 5.47% lower than the Engineer’s Estimate.  MBP Contracting Co., Inc. has 

performed work on prior MDTA projects.  An analysis of the bid compared to the 

Engineer’s Estimate was performed by the Division of Engineering and the low bid 

submitted by MBP Contracting Co., Inc., was determined to be acceptable.  This project 

was advertised with a Minority Business Enterprise (MBE) participation goal of Nineteen 

Percent (19%) with no sub-goals. MBP Contracting Co. submitted a MBE plan that 

meets the goal.  Notice-to-Proceed (NTP) for this Contract is anticipated in May, 2015. 

The contract term is One Thousand and Ninety-Five (1095) calendar days from Notice-

To-Proceed. 
 
After reviewing and discussing the differences between the Engineer’s Estimate and the 
bid submitted by the recommended Contractor, upon a motion by Member Hellmann 
and seconded by Member Whitson, the Members unanimously recommended approval 
of this contract by the MDTA Board at its next scheduled meeting.  
 
Contract No. MA 2491-000-006 – On Call Electrical and ITS Repair and Service 
 
Mr. Bob Jordan presented this request seeking a recommended approval from the 
Capital Committee to present this Contract No. MA 2491-000-006, On Call Electrical 
and ITS Repair and Service to the full MDTA Board at its next scheduled meeting. 
 

The Contract includes labor, equipment and materials necessary in performing 
miscellaneous electrical, ITS and other types of repairs, upgrades, replacements and 
new construction in an on-call or task-based manner.  The scope of work includes but is 
not limited to: installation, repair, and maintenance of various electrical/electronic 
systems, such as Roadway lighting – especially underground, tunnel lighting, sign 
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lighting, automatic traffic counter/classifiers, highway advisory radios, tunnel fans, Curtis 
Creek drawbridge electrical work; general electrical repair or new installation; resetting 
of downed/fallen roadway lighting structures; locating and repairing of underground 
roadway lighting circuits; replace equipment control and service entrance equipment; 
and miscellaneous repairs, enhancements which may be security related or potentially 
emergency related. 
 
The original Contract term was from March 28, 2012 through March 27, 2015, with a 
Not-to-Exceed amount of $2,145,975.00; and included two (2) one (1) Year Renewal 
Options.    
 
As of February 18, 2015, there were $2,007,024.96 expended funds on this 
$2,145,975.00 contract, leaving the contract balance of $138,950.04. 
 
This request is for recommended approval to exercise the first Contract renewal for a 
term of March 28, 2015 through March 27, 2016, or until the remaining funds are 
expended.   
 
The overall Minority Business Enterprise (MBE) participation goal established for this 
Contract was Thirty Percent (30%). The Contractor has achieved 26.44% MBE 
compliance to date. 
 
Upon a motion by Member Whitson and seconded by Member Hellmann, the Members 
unanimously recommended approval of this contract by the MDTA Board at its next 
scheduled meeting.  
 
OPEN MEETINGS TRAINING ACT REQUIREMENT 
 
Ms. Kimberly Millender presented this request seeking a recommended approval from 
the Capital Committee to designate a member of MDTA staff to receive the required 
training under the Open Meetings Act (‘OMA’) and submit the designee to the Open 
Meetings Compliance Board in compliance with State law. 
 

During the 2013 legislative session, the General Assembly adopted a new requirement 

that every public body as defined by the OMA designate at least one individual to 

receive certain required training.  In accordance with that law, the Capital Committee 

designated Mr. Doug Hutcheson to serve as the designee for this requirement.  With the 

retirement of Mr. Hutcheson, the Capital Committee must designate a new person to 

serve in this capacity. 

 

Staff recommends that the following person be designated by the Capital Committee to 

receive the required training:  Mr. Dan Williams.  Upon the decision of the Capital 

Committee, confirmation will be sent to the Open Meetings Compliance Board of this 

replacement designee and Mr. Williams will have ninety (90) days to complete the 

required training. 
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Upon a motion by Member Hellmann and seconded by Member Whitson, the Members 
unanimously designated Dan Williams to receive training under the Open Meetings Act.  
 
RENEWABLE ENERGY UPDATE 
 
Mr. Paul Truntich and Mr. Todd Coleman presented this update to the Capital 
Committee on the status of the Maryland Transportation Authority’s (MDTA) renewable 
energy efforts. 
 
In May 2013, the Office of Environment, Safety & Risk Management (OESRM)  
contracted with Maryland Environmental Service to conduct renewable energy  
assessments at each of the MDTA’s main facilities.  Primary renewable energy options  
that were evaluated at each MDTA facility included: 
 
 -Wind    -Solar Hot Water Collectors 
 -Solar Photovoltaics  -Exterior Solar Lighting 
 -Solar Ventilation Panels -Ground Source Heat Pumps 
 
One of the recommendations offered from the assessment was evaluating the potential  
of installing a wind turbine at the Francis Scott Key (FSK) campus.  However, a detailed 
survey of wind patterns and sustained wind speed was necessary before any decision  
on installing a turbine can reasonably be made.   
 
Utilizing a grant program from the Maryland Energy Agency, OESRM coordinated the  
installation of two anemometer towers at the FSK and Point Breeze facilities in  
December 2014.  The towers measure 34 meters and 28 meters in height, respectively,  
and gauge wind speeds at different elevations along the installed tower, looking for the  
wind “sweet spot” which will provide the most consistent and reliable wind speeds for  
powering a turbine to generate consumable power. The actual wind gauging devices  
are industrial grade anemometers which collect grab samples of wind speeds  
throughout the day, on several height intervals, and relay the information to a database  
which compiles the long-term trends. That data, over a year, is calculated to generate  
an average wind speed and cross referenced to the promulgated standards from the  
Department of Energy (DOE) Wind and Water Technologies office in Washington, D.C.,  
which, sets the industry accepted standards for wind turbine suitability in the United  
States. If the data supports the installation of a wind turbine at either or both locations,  
MDTA will start to evaluate engineering and fiscal considerations and potentially plan for  
the infrastructure in the future. 
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CONTRACT NO. FT 2425 – BRIDGE DECK REHABILITATION AND EXPANSION 
JOINT MODIFICATIONS ON I-95 SOUTH OF THE FORT MCHENRY TUNNEL 
 
Mr. James Harkness and Mr. Neil Leary presented this update to the Capital Committee 
on the status of the contract and the upcoming work in 2015 for the Bridge Deck 
Rehabilitation and Expansion Joint Modifications on I-95 south of the Fort McHenry 
Tunnel. 
 
This ongoing project, which began in March 2014, is performing deck rehabilitation 
(resurfacing) and expansion joint modifications to 28 bridges on mainline I-95 south of 
the Fort McHenry Tunnel in Baltimore City. 
 
Ms. Kelly Melhem updated the Members on the aggressive outreach plan overview for 
the project.   
 

 Media Outreach 
o Traffic Advisories & proactive pitches 
o Media Event week of March 23 with SHA for project & work-zone safety 

 Targeted Post Card Mailings to Downtown Businesses 

 Emails to E-ZPass customers, elected officials & stakeholder list 

 Digital & Static Billboards 

 Radio Spots  
o :15-:30 spots at peak drive times, including Baltimore Orioles Radio 105.7 & 

Sirius XM 

 Digital Advertising (mobile, desktop and tablet) 
o I HEART radio, WBAL and Weather Channel 
o Digital networks to geo-target ads on traffic, news and weather sites & apps 

 Social Media – Twitter #I95Bmore 

 Web Site banners, construction pages, news updates, email alert sign-up & “living” 
PDF 

 Posters for E-ZPass Stop-in Centers, libraries & local businesses 

 Toll-lane Handouts 

 Outreach Team at large employer/community events 
 
VIDEO TOLL AND CITATIONS PROJECT 
 
Ms. Deb Sharpless updated the Capital Committee on the issues and activities 
underway to support the implementation of the video toll and citation process approved 
in HB420.  Activities include continued coordination with CCU to prepare for referrals, 
deploy final CCU module and initiate mailings giving fifteen (15) day notice of referral to 
CCU (non MVA eligible), began using revised court administrative process, initiated 
mailing giving 15 day notice of referral to MVA (in-state), initiated referrals to MVA (in-
state), initiated mailing giving 15 day notice of referral to CCU (in-state MVA eligible), 
initiated referrals to CCU (in-state MVA eligible), and continue to issue referral notices 
for MVA and CCU until backlog is resolved. 
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There being no further business, the meeting of the MDTA Capital Committee was 
adjourned by general consensus at 11:05 a.m. following a motion by Chairman Calhoun 
and seconded by Member Hellmann.. 
 
The next meeting of the MDTA Capital Committee is scheduled for Thursday,  
April 2, 2015 at 9:00 a.m., at Point Breeze Headquarters, 2310 Broening Highway, 
Baltimore, Maryland.  


